JACOBS ENGINEERING GROUP INC.

ENVIRONMENTAL SYSTEMS DIVISION  — TESIS j05 g4o1 6!~

1042 NATIONAL PRESS BUILDING - 529 14TH STREET. NW « WASHINGTON, D.C 20045 « (202) 628-19Q3

February 11, 1988

Mr. Jack Jojokian, Project Officer ’ RECORDSCENTERREG'°N5

roam san 1 \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\l\\\\l\

401 M Street, S.W.
Washington, D.C. 20460

RE: Contract No. 68-01-7351
Project No. 05-B707-00
Work Assignment No. 707
Albion-Sheridan Township Landfill
Albion, Michigan
CERCLA, Region V

Dear Mr. Jojokian:

In accordance with Article B.2, Paragraph (c) of the referenced contract, enclosed
for your review and approval are the draft work plan and cost estimates for Work
Assignment No. 707. This Work Assignment will be under the direction of Dean
Geers, Region V Manager, who can be reached at (312) 648-0002.

Please contact me or Dean for further clarification or discussion required.
7

SmccrcIL/

// / /
Rogcr/L lehams
?roc’ram Manager

Enclosures

cc: R. Hackett, EPA Contracting Officer
E. Howard, EPA Regional Contact
N. Justus, EPA Primary Contact
D. Geers, JEG Region V Manager -
C. Nagel, JEG Deputy Program Manager
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1.0 INTRODUCTION

The Albion-Sheridan Township Landfill consists of a 30 acre site
located approximately 1 mile west of Albion, Michigan. This site received
waste from 1966 until closure in 1981. During operation, municipal refuse
and industrial wastes such as metallic sludges and paint residues were dis-

posed of in the landfill.
2.0 PROJECT APPROACH

Tetra Tech, Inc., as a subcontractor to Jacobs Engineering, has been
requested to assist in identifying and describing the potentially responsible
parties (PRP) that may be liable for contamination originating from the
Albion-Sheridan Township Landfill site. A title search will be conducted to
determine the history of ownership of the property on which the Albion-
Sheridan Township Landfill is currently located. The overall history of the
site will also be researched to determine past site activities and material
handling practices. This determination will include a compilation of previous
governmental agency enforcement actions on the site. Information regarding
general site history will be obtained from interviews with area residents
and from Calhoun County historical data. Data on past site enforcement
actions will be obtained from review of federal, state, and local files and
interviews with regulatory personnel.

The -following activities have been developed to effectively accomplish
the scope and content of the PRP search.

Activity 1. Work Plan Preparation/General Administration

This activity sponsors the effort to prepare this work plan, which
defines the scope of werk and estimatas project costs. The work plan was
developed based on information supplied by U.S. EPA Region V. The work plan
was prepared by Tetra Tech and reviewed by Jacobs prior to submittal to U.S.
EPA for approval.



This activity also covers the geﬁgrai 'management and administrative
effort required throughout this work assignment.

Activity 2. PRP Search

Tetra Tech will perform a PRP search for the ownership of, and activities
on, the property currently occupied by the Albion-Sheridan Township Landfill
site. The PRP search will consist of:

0 A title search including documentation of deeds, leases,
agreements, mortgages, easements, liens, and other encumbrances
against the title for the time period from 1962 to the present

° Reviewof historical information regarding the use of the property
[ Determination of operations conducted by each owner identified,

including the types and quantities of hazardous wastes used
and/or disposed of on the property

] Preparation of a compliance history for each PRP relating to

all applicable environmental laws and requlations.

The following tasks will be performed during the PRP search information
acquisition phase of the Work Assignment.

Task 1. File Review

Tetra Tech will perform a review of appropriate government agency file
sources documenting activities pertaining to PRPs and the site itself. This
effort will include compilation of the environmental history and past enforcement
actions on the property. These file sources will inciude:

° U.S. EPA regional files



¢ Michigan State Department of Health files, including enforcement

files
] Michigan Department of Natural Resources
] Corporate history information available in the business

section of the public Tibrary

] Calhoun County Health Department files

. Local regulatory and fire/police records regarding the site
° Local Tibraries
Task 2. Interviews of Current Property Owners and Knowledgeable Local
Personnel

Tetra Tech will conduct 1ntérv1ews with current property owners, former
employees, adjacent residents, and local personnel to determine current and
past property uses, to gain site-related information regarding previous
owners and activities, and to evaluate disposal practices. Prior to conducting
interviews, Tetra Tech personnel will develop letters of introduction for
U.S. EPA approval, stating the purpose of any interviews or site visits.
A1l private party interviews will be conducted following notification and
approval by U.S. EPA. Tetra Tech will also review historical photographs,
aerial photographs, historical newspaper articles, and other Tocal records
where available to complete this effort.

Task 3. Review of State and Local Tax and Business Records
Tetra Tech will search state and local tax and business record sources

to acquire additional PRP, corporate, and property ownership information.

To the extent possible, this information will include:



) Exact property boundaries (1e9a1 #gscription of tracts)
] Legal ownership

. Title documentationuihc]uding liens and encumbrances

(] Property values

. Corporate history and current financial status

. Parent corporations or partnerships

. Site activities.

Activity 3. Report Preparation

Reports to be prepared for the U.S. EPA during the process of identifying
and describing PRPs at the Albion-Sheridan Township Landfill site will be as
follows: -

] A draft report summarizind findings and activities conducted
under Activity 2 will be completed by 15 May 1988.

L] A final report will be campleted 1 month after U.S. EPA review of
the draft report.

The draft and final reports will include the names and addresses of each PRP
registered agent along with the current company mailing address.

3.0 DELIVERABLES

~ Deliverables to be provided to the U.S. EPA as part of the identification
of PRPs at the Albion-Sheridan Township Landfill will include a draft
report, and a final report. Correspondence and reports will be sent through.

Jacobs Engineering to Nancy Justus, U.S. EPA Primary Contact. Data and supporting
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documents collected for the PRP search will be delivered to the U.S. EPA
upon completion of the final report. In addition, the monthly technical and
financial status report required of all TES work assignments will be prepared.

4.0 WORK SCHEDULE

Tetra Tech will maintain close communications with the U.S. EPA Primary
Contact throughout this work assignment to identify specific project needs
and to provide weekly status updates by telephone. The schedule for known
deliverables is shown below.

Activity Schedule
Draft Report Submittal 15 May 1987
Final PRP Search Report 1 mo after U.S. EPA review

of draft report

Review of the various agency files will commence immediately upon submittal
of this work plan. Personal interviews will be scheduled with U.S. EPA
approval as soon as current property owners, local interests, and other
site-related parties can be identified based on file reviews and data provided
by U.S. EPA.

5.0 PERSONNEL

The Jacobs Engineering Region V Manager on this work assignment is Dean
Geers, (312) 648-0002. The Tetra Tech Work Assignment Manager for this
effort is Greg Bawden (206) 822-9596.

6.0 INTERVIEWS/SUBCONTRACTORS/CONSULTANTS

No subcontractor or consultant support is currently planned for this
work assignment. Any individual or organization not specifically identified,
but who may ultimately need to be interviewed or hired, will be cleared by
Jacobs Engineering through the U.S. EPA Primary Contact, Project Officer,
and if appropriate, the Contracting Office.
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The formal title search requested by the U.S. EPA Primary Contact, may
possibly require a subcontractor to complete this task. If necessary, a
title search company that is in close proximity to the property will be
selected through a competitive bidding process. The need for a certified
title search will be determined by the Primary Contact based on status
reports provided by Tetra Tech.

Informal interviews will be conducted with appropriate federal, state,
and local officials as part of the PRP search process. These interviews
will proceed without specific approval from U.S. EPA and will be documented
in the project report. Additional interviews will be conducted with individuals
and entities within the private sector. These interviews will be scheduled
following approval from the U.S. EPA Primary Contact and a letter of introduction
will be provided to each party. Interview documentation will be included as

part of the PRP search final report.
7.0 EXCEPTIONS TO THE ASSIGNMENT, ANTICIPATED PROBLEMS, SPECIAL CONSIDERATIONS

This work plan has been developed based on the information provided by
U.S. EPA. The hours, costs, and period of performance of this work plan may
be affected if supplemental information is provided by U.S. EPA or if modifi-
cations to the scope of work are deemed appropriate based on the information

presented in the weekly telephone progress reports.

Jacobs will notify the U.S. EPA Primary Contact when 75 percent of the
hours and budget have been expended on this work assignment, in order to
confirm activity completion in the remaining hours or to request an amendment
to the work assignment. If the approved LOE hours are not sufficient to
complete the tasks described in this Work Assignment, the amendment procedures
may cause delays in the proposed work schedule.



8.0 QUALITY ASSURANCE

The Jacobs QA/QC Program Plan is incorporated by reference into this
work assignment. This work plan and all subsequent activities and outputs,
may be subject to random audits pursuant to the QA/QC Program Plan. These
audits will be carried out by the Jacobs QA/QC Manager. The audit results
and any corrective action will be provided as.a separate report.

9.0 CONFLICT OF INTEREST

To the best of our knowledge, no personal or corporate conflict of
interest exists for Jacobs Engineering Group, Inc. or Tetra Tech, Inc. for
the performance of work under this work assignment. If either a personal or
corporate conflict of interest is discovered during the progress of this
work assignment, the U.S. EPA Primary Contact and Contract Specialist will
be notified.

10.0 COST ESTIMATE

The estimated costs for activities described in this work plan for the
PRP search assistance to U.S. EPA Region V at the Albjon-Sheridan Township
Landfill site are set’ forth in Exhibits 1 through 6 for fiscal year 1988.
These costs include performance of the work assignment by Tetra Tech, with

management oversight by Jacobs.

Costs for tracking budgets and preparing status reports are incurred by
Jacobs and Tetra Tech for the duration of this work assignment until project
close-out by U.S. EPA, regardless of the level of technical activities that

accur.



